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ESTIMATE RUN 05/13/2020

ESTIMATE SUMMARY 08:41:21

CONTID: C20932         ESTIMATE NO: 0011 FINL 2005

PCN: 20932-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 & 31ST STREET and US24 & RIDGE ROAD PERCENT TIME:

PROJECT NO: NH0242-071                    

US 24 AT 31ST STREET INTERSECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING

P. O. BOX 9163 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Wichita KS 67277-0163(719)550-1008 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,821,020.97 PARTICIPATING $ $ 788.76

AWARD PROJECT AMT: 1,655,812.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 24,837.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

166.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.79%

3,836.28

788.76

788.76

25,625.95

$

$

$

$

1,817,184.69

0.00

1,817,184.69

0.00

1,817,184.69

0.00

0.00

1,817,184.69

0.00

AMOUNT DUE 1,817,184.69 25,625.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,625.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

641.0 TIME ALLOW: 6/14/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/25/2018

02/24/2020

02/24/2020

05/13/2020

05/03/2018

05/03/2018

05/24/2018

05/25/2018
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0005 Clearing and Grubbing 0.040

0.000

201-00001  
 

1,560.000.040

0.00

0.040

ACRE

39,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0012 Rem Inlet 2.000

0.000

202-00019  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0015 Removal of Pipe 1.000

0.000

202-00033  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0020 *Removal of Delineator 8.000

0.000

202-00090  
 

20.008.000

0.00

8.000

EACH

2.50000

0025 Removal of Wall 13.000

0.000

202-00155  
 

1,222.0013.000

0.00

13.000

LF  

94.00000

0030 Removal of Median Cover 1,636.000

0.000

202-00195  
 

12,270.001,636.000

0.00

1,636.000

SY  

7.50000

0035 Removal of Sidewalk 411.500

0.000

202-00200  
 

4,115.00411.500

0.00

412.000

SY  

10.00000

0040 Removal of Curb and Gutter 4,400.000

0.000

202-00203  
 

15,400.004,400.000

0.00

4,400.000

LF  

3.50000

0045 *Removal of Asphalt Mat 1,490.000

0.000

202-00220  
 

35,760.001,490.000

0.00

1,490.000

SY  

24.00000

0050 *Removal of Pavement Marking 5,769.000

0.000

202-00250  
 

10,095.755,769.000

0.00

5,769.000

SF  

1.75000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0055 *Removal of Ground Sign 19.000

0.000

202-00810  
 

1,463.0019.000

0.00

19.000

EACH

77.00000

0060 *Removal of Sign Panel 7.000

0.000

202-00821  
 

294.007.000

0.00

7.000

EACH

42.00000

0065 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

180.00000

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,900.001.000

0.00

1.000

L S 

5,900.00000

0073 Rem Fence Rem Fence Along Fountain Creek 2,705.000

0.000

202-01000  
 

24,074.502,705.000

0.00

2,705.000

LF  

8.90000

0075 Removal of Guardrail Type 3 1,450.000

0.000

202-01130  
 

9,425.001,450.000

0.00

1,450.000

LF  

6.50000

0080 Removal of End Anchorage 1.000

0.000

202-01300  
 

320.001.000

0.00

1.000

EACH

320.00000

0085 *Unclassified Excavation 1,730.000

0.000

203-00000  
 

24,220.001,730.000

0.00

1,730.000

CY  

14.00000

0090 *Structure Excavation 188.000

0.000

206-00000  
 

4,136.00188.000

0.00

188.000

CY  

22.00000

0095 Structure Backfill (Class 1) 63.000

0.000

206-00100  
 

4,599.0063.000

0.00

63.000

CY  

73.00000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

17.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0105 *Erosion Log Type 2 (12 Inch) 2,639.000

0.000

208-00008  
 

14,514.502,639.000

0.00

2,639.000

LF  

5.50000

0110 *Aggregate Bag 72.000

0.000

208-00035  
 

684.0072.000

0.00

72.000

LF  

9.50000

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0125 Removal and Disposal of Sediment (Labor) 387.000

0.000

208-00103  
 

12,771.00387.000

0.00

387.000

HOUR

33.00000

0130 Removal and Disposal of Sediment (Equipment) 166.000

0.000

208-00105  
 

19,920.00166.000

0.00

166.000

HOUR

120.00000

0135 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

170.00000

0140 Erosion Control Management 29.000

0.000

208-00207  
 

1,537.0029.000

0.00

29.000

DAY 

53.00000

0145 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

240.00000

0150 *Seeding (Native) 1.000

0.000

212-00006  
 

890.001.000

0.00

1.000

ACRE

890.00000

0155 *Soil Conditioning 1.000

0.000

212-00032  
 

2,600.001.000

0.00

1.000

ACRE

2,600.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0160 *Mulching (Weed Free Hay) 1.000

0.000

213-00002  
 

890.001.000

0.00

1.000

ACRE

890.00000

0165 *Mulch Tackifier 225.000

0.000

213-00061  
 

562.50225.000

0.00

225.000

LB  

2.50000

0170 *Deciduous Shrub (5 Gallon Container) 60.000

0.000

214-00350  
 

5,940.0060.000

0.00

60.000

EACH

99.00000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

413.000

0.000

216-00201  
 

1,652.00413.000

0.00

413.000

SY  

4.00000

0180 Aggregate Base Course (Class 6) 3,623.390

0.000

304-06000  
 

86,961.363,623.390

0.00

3,623.390

TON 

24.00000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 215.880

0.000

403-00720  
 

47,493.60215.880

0.00

215.880

TON 

220.00000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 804.760

0.000

403-34721  
 

112,666.40804.760

0.00

804.760

TON 

140.00000

0195 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 334.150

0.000

403-34871  
 

50,122.50334.150

0.00

334.150

TON 

150.00000

0200 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

59.00000

0205 *Drilled Caisson (18 Inch) 24.000

0.000

503-00018  
 

2,136.0024.000

0.00

24.000

LF  

89.00000

0210 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

0.000

LF  

420.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0215 *Drilled Caisson (42 Inch) 34.000

0.000

503-00042  
 

20,060.0034.000

0.00

34.000

LF  

590.00000

0220 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

15,540.0021.000

0.00

21.000

LF  

740.00000

0225 *Masonry Landscape Wall (Dry Stack) 276.000

0.000

504-08255  
 

25,944.00276.000

0.00

276.000

SF  

94.00000

0230 Riprap (24 Inch) 39.000

0.000

506-00224  
 

7,410.0039.000

0.00

39.000

CY  

190.00000

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 176.000

0.000

603-01185  
 

22,880.00176.000

0.00

176.000

LF  

130.00000

0240 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

189.000

0.000

603-02185  
 

32,130.00189.000

0.00

189.000

LF  

170.00000

0245 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0250 Inlet Type C (Special) 1.000

0.000

604-00350  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0255 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0257 Inlet Ty R L5 (5 Ft) 1.000

0.000

604-19105  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0260 *Median Terminal 0.593

0.000

606-01460  
 

5,574.200.593

0.00

1.000

EACH

9,400.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0262 Added Item (Each)/ Quadguard M10 TL3 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

51,084.64000

0263 Added Item (Each)/ Quadguard M10 TL3 1.000

0.000

900-00007  
 

51,084.641.000

0.00

1.000

EACH

51,084.64000

0265 *Concrete Sidewalk 425.000

0.000

608-00000  
 

21,675.00425.000

0.00

425.000

SY  

51.00000

0270 *Concrete Curb Ramp 135.000

0.000

608-00010  
 

22,950.00135.000

0.00

135.000

SY  

170.00000

0275 *Detectable Warnings 213.000

0.000

608-00015  
 

6,390.00213.000

0.00

213.000

SF  

30.00000

0280 *Curb and Gutter Type 2 (Section I-M) 3,102.000

0.000

609-21011  
 

55,836.003,102.000

0.00

3,102.000

LF  

18.00000

0285 *Curb and Gutter Type 2 (Section II-M) 1,391.000

0.000

609-21021  
 

31,993.001,391.000

0.00

1,391.000

LF  

23.00000

0290 *Gutter Type 2 (2 Foot) 167.000

0.000

609-24002  
 

4,843.00167.000

0.00

167.000

LF  

29.00000

0295 *Median Cover Material (6 Inch Patterned Concrete) 4,170.310

-0.310

610-00026  
 

35,445.004,170.000

-2.64

4,170.000

SF  

8.50000

0300 *Delineator (Type I) 9.000

0.000

612-00001  
 

189.009.000

0.00

9.000

EACH

21.00000

0305 *Delineator (Type II) 18.000

0.000

612-00002  
 

432.0018.000

0.00

18.000

EACH

24.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0310 *Delineator (Type III) 1.000

0.000

612-00003  
 

26.001.000

0.00

1.000

EACH

26.00000

0315 *2 Inch Electrical Conduit (Bored) 440.000

0.000

613-00206  
 

10,560.00440.000

0.00

440.000

LF  

24.00000

0320 *3 Inch Electrical Conduit (Bored) 845.000

0.000

613-00306  
 

27,885.00845.000

0.00

845.000

LF  

33.00000

0325 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0330 *Wiring 1.000

0.000

613-10000  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0335 *Luminaire (LED) 4.000

0.000

613-13000  
 

5,600.004.000

0.00

4.000

EACH

1,400.00000

0340 *Sign Panel (Class I) 81.250

-0.250

614-00011  
 

1,539.0081.000

-4.75

81.000

SF  

19.00000

0345 *Sign Panel (Class II) 102.250

-0.250

614-00012  
 

2,244.00102.000

-5.50

102.250

SF  

22.00000

0350 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

0.000

EACH

950.00000

0355 *Steel Sign Support (2-Inch Round)(Post and Socket) 9.000

0.000

614-01503  
 

1,980.009.000

0.00

9.000

EACH

220.00000

0360 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

12.000

0.000

614-01573  
 

4,200.0012.000

0.00

12.000

EACH

350.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0365 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

2,600.004.000

0.00

4.000

EACH

650.00000

0365 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown) 0.000

0.000

0.000.000

0.00EACH

550.00000

0370 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

8,600.0010.000

0.00

10.000

EACH

860.00000

0370 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

725.00000

0375 *Traffic Signal Face (12-12-12-12) 9.000

0.000

614-70448  
 

9,900.009.000

0.00

9.000

EACH

1,100.00000

0375 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

925.00000

0380 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0380 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

0.000

0.000.000

0.00EACH

15,000.00000

0385 *Pedestrian Push Button 4.000

0.000

614-72860  
 

5,600.004.000

0.00

4.000

EACH

1,400.00000

0385 MATERIAL ALLOWANCE Ped Push Button 0.000

0.000

0.000.000

0.00EACH

1,200.00000

0390 Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

22,400.004.000

0.00

4.000

EACH

5,600.00000
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PCN: 20932-BID    ESTIMATE RUN

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 31st 

0390 MATERIAL ALLOWANCE Intersection Detect Sys (Camera) 0.000

0.000

0.000.000

0.00EACH

4,750.00000

0395 Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0400 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0405 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0410 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1.000

0.000

614-81255  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

0415 Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

0420 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

9,500.001.000

0.00

1.000

EACH

9,500.00000

0420 MATERIAL ALLOWANCE Uninterupted Power Supply 0.000

0.000

0.000.000

0.00EACH

8,000.00000

0425 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

70.000

0.000

614-87412  
 

1,260.0070.000

0.00

70.000

LF  

18.00000

0430 *Construction Surveying 1.000

0.000

625-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0440 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

9,300.001.000

0.00

1.000

L S 

9,300.00000

0445 *Modified Epoxy Pavement Marking(Inlaid) 72.050

-0.050

627-00009  
 

18,720.0072.000

-13.00

72.000

GAL 

260.00000

0450 *Pavement Marking Paint (Low VOC Solvent Base) 46.310

-0.310

627-00012  
 

2,622.0046.000

-17.67

46.000

GAL 

57.00000

0455 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

277.000

0.000

627-30405  
 

5,817.00277.000

0.00

277.000

SF  

21.00000

0460 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,018.000

0.000

627-30411  
 

17,306.001,018.000

0.00

1,018.000

SF  

17.00000

0465 *Flagging 351.000

0.000

630-00000  
 

10,530.00351.000

0.00

351.000

HOUR

30.00000

0470 *Traffic Control Management 128.000

0.000

630-00012  
 

115,200.00128.000

0.00

128.000

DAY 

900.00000

0473 Traf Ctrl Inspection 146.000

0.000

630-00007  
 

18,980.00146.000

0.00

146.000

DAY 

130.00000

0475 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

180.001.000

0.00

1.000

EACH

180.00000

0480 *Construction Traffic Sign (Panel Size A) 25.000

6.000

630-80341  
 

1,116.0031.000

216.00

31.000

EACH

36.00000

0485 *Construction Traffic Sign (Panel Size B) 32.000

8.000

630-80342  
 

3,120.0040.000

624.00

40.000

EACH

78.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0490 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,000.002.000

0.00

2.000

EACH

9,000.00000

0495 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.000

0.000

630-80357  
 

1,800.003.000

0.00

3.000

EACH

600.00000

0500 *Drum Channelizing Device 93.000

0.000

630-80360  
 

5,022.0093.000

0.00

93.000

EACH

54.00000

0505 *Concrete Barrier (Temporary) 3,962.000

0.000

630-80370  
 

39,620.003,962.000

0.00

3,962.000

LF  

10.00000

0510 *Traffic Cone 130.000

0.000

630-80380  
 

1,560.00130.000

0.00

130.000

EACH

12.00000

0515 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.000

0.000

630-85006  
 

30,000.005.000

0.00

5.000

EACH

6,000.00000

0520 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0521 Added Item (Lump Sum)/ Geotechnical Engineering for 
Masonary Wall

1.000

0.000

900-00014  
 

3,250.001.000

0.00

1.000

L S 

3,250.00000

0523 *Smart Traffic Monitoring System (STMS) 60.000

0.000

630-88002  
 

96,887.4060.000

0.00

60.000

DAY 

1,614.79000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 31st 

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0545 F/A Utilities and Maintenance of Field Facilities 34,951.520

0.000

700-70195  
 

34,951.5234,951.520

0.00

34,951.520

F A 

1.00000

CAT 1,718,006.87796.441,721,843.17CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY RR 

0550 *Removal of Delineator 4.000

0.000

202-00090  
 

10.004.000

0.00

4.000

EACH

2.50000

0555 Removal of Asphalt Mat 198.320

-0.320

202-00220  
 

4,752.00198.000

-7.68

198.000

SY  

24.00000

0560 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.75000

0565 *Removal of Ground Sign 2.000

0.000

202-00810  
 

154.002.000

0.00

2.000

EACH

77.00000

0570 *Hot Mix Asphalt (Patching) (Asphalt) 5.890

0.000

403-00720  
 

1,295.805.890

0.00

5.890

TON 

220.00000

0575 *Curb and Gutter Type 2 (Section I-M) (Special) 309.000

0.000

609-21013  
 

9,888.00309.000

0.00

309.000

LF  

32.00000

0580 Median Cover Material (6 Inch Patterned Concrete) 1,124.000

0.000

610-00026  
 

9,554.001,124.000

0.00

1,124.000

SF  

8.50000
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PCN: 20932-BID    ESTIMATE RUN 05/13/2020

PROJECT: NH0242-071                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY RR 

0585 *Delineator (Type I) 4.000

0.000

612-00001  
 

84.004.000

0.00

4.000

EACH

21.00000

0590 *Sign Panel (Class I) 6.000

0.000

614-00011  
 

114.006.000

0.00

6.000

SF  

19.00000

0595 *Sign Panel (Class II) 47.000

0.000

614-00012  
 

1,034.0047.000

0.00

47.000

SF  

22.00000

0600 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

440.002.000

0.00

2.000

EACH

220.00000

0605 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

3.000

0.000

614-01573  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0610 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

260.00000

0615 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

0.000

GAL 

57.00000

0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

21.00000

0625 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

216.006.000

0.00

6.000

EACH

36.00000

0630 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

624.008.000

0.00

8.000

EACH

78.00000

0635 *Drum Channelizing Device 43.000

0.000

630-80360  
 

2,322.0043.000

0.00

43.000

EACH

54.00000



CONTID: C20932         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 20932-BID    ESTIMATE RUN 05/13/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:41:21

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY RR 

0640 Concrete Barrier (Temporary) 2,074.000

0.000

630-80370  
 

20,740.002,074.000

0.00

2,074.000

LF  

10.00000

0645 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

6,000.00000

CAT 52,277.80-7.6852,277.80CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0660 Sanitary Facility 1.000

0.000

620-00020  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

CAT 46,900.000.0046,900.00CURRENT AMT0400 $ $ $

$ 1,817,184.67788.76$1,821,020.97$CURRENT AMTPROJECT TOTAL


